
DREDGE SCHEDULE FY08
Last update 11-12-08

VESSEL OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
2008 2008 2008 2009 2009 2009 2009 2009 2009 2009 2009 2009

CURRITUCK  Asst. Is. 1st Asst Is 1st Asst. Is
4th Oct Asst. Is (40 days) 9thShark R 10th PortJudith (72 days)
(50 days) 7th Chincoteague (20 days) (14 days)

(28days) 13th Manas 17th Rudee
6th depart for SY (15 days) (15 days)

23rdRudeeInlet 7th Shipyard 28th Barnegat 27th Sesuit
(12 days) Shipyard (15 days) (18 days) 24nd Barnegat

29th Aunt Lydia's (25 days)
Beaufort Harbor (30 days)
15 days 

DISTRICT NAB NAB NAO NAO SAW NAB NAB NAE NAE NAP NAO NAB
 

MERRITT LWF cont Oregon I cont Oregon I cont OI cont. TBA TBA TBA TBA TBA TBA TBA TBA

LWF cont Or. In cont. Or. In cont.
2nd Repair Yd 7th Teaches H

( days) (15 days)

3rd Or. Inlet
(60 days)

DISTRICT SAW SAW NAP SAW SAW SAW SAW SAW SAW SAW SAW SAW

FRY 1stSilverLake LWF cont. 1st New River TBA TBA TBA TBA TBA TBA TBA TBA
(15days) (20 days)

11th N. Tpsail
7thCBI (19 day)
(12 days)

16th N River
(22 days)

21st Carolina B.
19th LWF (20 days)
(20 days)

DISTRICT SAW SAW SAW SAW

SNELL Repair Yard Wilm Hrn Wilm Hrn upper cape fear TBA TBA TBA TBA TBA TBA TBA TBA
(30 days)

upper cape fear Hatteras
(14 days) (60days) Walter slough

Projection only. Subject to change based on funding. Information display here changes often. For the most recent update check with Port Captain Larry Calame 910 251-4983
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